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614 Magnolia Avenue

Ocean Springs, Mississippi 39564
Phone 228.818.9626

Fax 228.818.9631

July 12, 2013

Gary Miller, Remedial Project Manager

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: Remedial Investigation/Feasibility Study (RI/FS) Schedule — San Jacinto River Waste
Pits Superfund Site, Harris County, Texas, Unilateral Administrative Order, CERCLA
Docket No. 06-03-10

Dear Gary:

This letter is submitted on behalf of International Paper Company and McGinnes Industrial
Maintenance Corporation, the Respondents for the San Jacinto River Waste Pits Superfund
Site, and transmits a July 2013 Revised Remedial Investigation/Feasibility Study (RI/FS)
Schedule for the completion of the RI/FS. The proposed revisions to the approved April 2013
Revised RI/FS Schedule provide additional time for the Respondents and U.S. Environmental
Protection Agency (USEPA) to fully develop and evaluate remedial alternatives (that
includes consideration of USEPA’s input on the alternatives discussed in our WebEx meeting

on July 2, 2013), and complete the Draft Feasibility Study.

The revisions reflected in the attached July 2013 Revised RI/FS schedule are consistent with
schedule modifications that you and I discussed in our call on July 9, 2013. We will continue
to keep the USEPA fully informed of our progress through our regular communications and
Monthly Reports for the RI/FS.
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Sincerely,

H-."I_:\:" -m:,r-:-t--*' & ' -'{J"A
David C. Keith

Project Coordinator
Anchor QEA, LLC

Cc: Phil Slowiak, International Paper Company
Dave Moreira, McGinnes Industrial Maintenance Corporation
Jennifer Sampson, Integral Consulting Incorporated

John Laplante, Anchor QEA, LLC

Attachment




San Jacinto River Wastepits Superfund Site RI/FS

Revised July 2013

DRAFT
ID |Task Name ‘ Duration ‘ Start Finish 1st Quarter 2nd Quarter B3rd Quarter 4th Quarter dst Quarter 2nd Quarter l3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
Nov [ Dec Jan [ Feb | Mar Apr | May [ Jun Jul Aug | Sep Oct | Nov [ Dec Jan Feb | Mar Apr | May [ Jun Jul [ Aug [ sep Oct | Nov [ Dec Jan | Feb [ Mar Apr | May
1 Post Site Characterization Report Deliverables 627 days Fri 12/9/11 Mon 5/5/14. ¥ 9
2 Exposure Assessment (EA) Memorandum 125 days Fri 12/9/11  Thu 5/31/12 L v
3 Submit Draft of EA Memo 30 days Fri12/9/11  Thu 1/19/12
4 Agency Review 60 days Fri 1/20/12 Thu 4/12/12
5 Final EA Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
6 EPA Approval of EA Memorandum 15 days Fri 5/11/12 Thu 5/31/12
7
8 Toxicological and Epidemiological Studies (TES) Memorandum 207 days Fri 12/9/11  Mon 9/24/12 ¥
9 Submit Draft of TES Memo 30 days Fri12/9/11  Thu 1/19/12]
10 Agency Review 60 days Fri 1/20/12 Thu 4/12/12
11 Final TES Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
12 EPA Approval of TES Memorandum 15 days Fri5/11/12  Thu 5/31/12
13
14 South Impoundment Investigation Phase Il 167 days Fri 12/9/11 Mon 7/30/12 ¥ 9
15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri 12/9/11 Thu 12/29/11
16 Agency Review and comments on SAP Addenda 45 days Fri 12/30/11 Thu 3/1/12
17 Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12]
18 EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12  Wed 4/11/12
19 Field Sampling Phase I 34days  Thu4/12/12 Tue 5/29/12
20 Sample analysis, data validation and data management 44 days  Wed 5/30/12  Mon 7/30/12
21
22 Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/12, @ )
23 Submitttal of Draft Cap Porewater Study SAP/FSP 21days Mon3/19/12  Mon 4/16/12
24 Agency Review and comments on SAP/FSP 15 days Tue 4/17/12 Mon 5/7/12]
25 Prepare Draft Final SAP/FSP 15 days Tue 5/8/12  Mon 5/28/12
26 EPA Review and Approval of SAP/FSP Addenda 1ldays Tue5/29/12  Tue 6/12/12
27 Field Sampling 30days Wed 6/13/12 Tue 7/24/12
28 Sample analysis, data validation and data management 44 days Wed 7/25/12  Mon 9/24/12
29
30 Baseline Human Health Risk Assessment BHHRA Report 242 days Thu 6/14/12 Fri 5/17/13 Y
31 Evaluate South Impoundment Data 20 days Tue 7/31/12  Mon 8/27/12 %
32 Prepare Draft of BHHRA Report 125days  Thu 6/14/12 Wed 12/5/12
33 Submit Draft BHHRA Report Odays Wed12/5/12 Wed 12/5/12 12/5
34 EPA Review and Conditional Approval of Draft BHHRA Report 78 days Thu 12/6/12  Mon 3/25/13,
35 Final BHHRA Report Preparation and Submittal 36 days Fri 3/29/13 Fri 5/17/13
36
37 Baseline Ecological Risk Assessment (BERA) Report 356 days Fri 12/23/11 Fri 5/3/13
38 Submit Draft of BERA Report 60 days Fri 12/23/11  Thu 3/15/12
39 Agency Review 71 days Fri 3/16/12 Fri 6/22/12
40 Draft Final BERA Report Preparation and Submittal 43 days Mon 6/25/12  Wed 8/22/12
41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days  Thu 8/23/12 Tue 2/26/13
42 Final BERA Report Preparation and Submittal 48 days  Wed 2/27/13 Fri 5/3/13]
43
44 Remedial Investigation (RI) Report 283 days  Wed 4/18/12 Fri 5/17/13 v
45 Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12
46 Prepare Draft of Rl Report 166 days Wed 4/18/12  Wed 12/5/12
47 Submit Draft RI Report Odays Wed12/5/12 Wed 12/5/12 12/5
48 EPA Review and Conditional Approval of Draft RI Report 86 days  Thu 12/6/12 Thu 4/4/13
49 Final RI Report Preparation and Submittal 31 days Fri 4/5/13 Fri 5/17/13
50
51 South Impoundment Groundwater SAP Addendum 2 Implementation and 0 days Thu 4/4/13 Thu 4/4/13 014/4
Reporting
52 To be determined 0 days Thu 4/4/13 Thu 4/4/13 & 4/4
53
54 Remedial Alternatives Memorandum 257 days Fri 12/9/11  Mon 12/3/12] L v
55 Submit Draft of RA Memorandum 30 days Fri12/9/11  Thu 1/19/12
56 Agency Review 147 days Fri 1/20/12  Mon 8/13/12] ﬁﬁ%i
57 Prepare and Submit Draft Final RA Memoranducm 20 days Wed 8/15/12 Tue 9/11/12
58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15days Thu 10/25/12 Wed 11/14/12 *%%
59 Final RA Report Memorandum and Submittal 13 days Thu11/15/12 Mon 12/3/12
60
61 Feasibility Study (FS) Report 221 days Mon 7/1/13 Mon 5/5/14 9
62 Prepare and Submit Draft FS Report 45 days Mon 7/1/13 Fri 8/30/13
63 Agency Review 45 days Mon 9/2/13 Fri 11/1/13
64 Prepare and Submit Final Interim FS Report 30days  Mon 11/4/13 Fri 12/13/13;
65 EPA Approval of Final Interim FS Report 20 days Mon 12/16/13 Fri 1/10/14
66 EPA Prepares "Proposed Plan" 30days Mon 1/13/14 Fri 2/21/14
67 EPA Accepts Public Comment on Proposed Plan 23days Mon 2/24/14  Wed 3/26/14
68 EPA Provides Comments to Respondents 4 days Thu 3/27/14 Tue 4/1/14
69 Prepare and Submit Final FS Report 24 days Wed 4/2/14 Mon 5/5/14
Project: EPAs UAO-RI Schedule after | Task S, Vilestone * Project Summary PE=======E External Milestone L4 Inactive Milestone < Manual Task CAEa Manual Summary Rollup e Start-only C Progress
Date: Wed 7/10/13 Split Cirries Summary P External Tasks L Inactive Task (""" Inactive Summary O~ Duration-only Manual Summary PEIII=== Finish-only Deadline €
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